



NOTICE TO PROCEED

4 August 2021

RYAN S. CAPULONG
R.S.C. CONSTRUCTION SERVICES
Sto. Domingo, Nueva Ecija

DEAR MR. CAPULONG:

With the attached **CONTRACT** for the **CONSTRUCTION OF MULTI-PURPOSE BUILDING** in **Brgy. Sta. Lucia, Maria Aurora, Aurora** [REFERENCE NO. 2021-05-49-20DF (INFRA)] having been perfected, you may now proceed with the construction of the said project not later than **SEVEN (7) CALENDAR DAYS** from receipt hereof.

You should faithfully perform the works pursuant to the terms and conditions of the contract, particularly its Implementation Schedule; otherwise, liquidated damages shall be imposed upon your firm in the amount of at least one-tenth of one percent (.01%) of the cost of the unperformed portion for every day of delay of the works.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Aurora.

Very truly yours,


GERARDO A. NOVERAS
Governor

I acknowledge receipt of this notice on: AUGUST 9, 2021

Name of the representative of the Bidder: EARL JEMIMA WINSLET

Authorized Signature: 